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4   PROJECT SPECIFICATIONS

4.1   INTRODUCTION

This section contains the specifications for each technical project at the Hanford Site. Projects 
are identified consistent with the Project Hanford Breakdown Structure in Figure 4-1. This 
section contains descriptive material, requirements, and planning assumptions that are specific 
to the individual projects. The requirements and planning assumptions contained in Section 4.0 
are in addition to the requirements and planning assumptions contained in Sections 2.0 and 3.0.
The Tri-Party Agreement (TPA) requirements are captured in separate sections to emphasize 
their importance.  For this document, the only TPA requirements that are listed are the ones that
involve the treatment, storage, or disposition of waste and nuclear materials.

The Waste, Material and Geographic Goals contained in the Hanford Strategic Plan 
(DOE/RL-96-92), represent  planning assumptions around which the Hanford cleanup effort is 
structured. Each mission area and project partially support each of these goals per scope of 
work described in Prime Contract.   As an aggregate all  mission areas and projects when put 
together will fullfill requirements of the Hanford Strategic Plan.  The goals which the mission 
areas and projects support are called out in this document  This is done for reference, not to 
assign complete responsibility for the goal to a given project. Details of project assignments are 
contained in the project planing documentation.  As records of decision are issued, the texts of 
these goals will be amended to reflect their content.

As such, "Material and Waste Goals"  identified in the subsequent sub-sections cover only the 
partial goals described in the respective Prime Contract.  Details of assignments of the partial 
goals are contained in the project planning documents.
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Figure 4-1   Project Hanford Breakdown Structure
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